BCT Minutes
11 June 2002

The meeting was held on Tuesday, 11 June 2002 at 9:30 am in the AFBCA/DK, Building 43 office in San Antonio, Texas.

Members Present and Support Personnel:

Additional Support Personnel:

Power could be at the meeting. Discussion includes
community relations with Boeing and Boeing attendance
at public meetings. Also letter sent to back to Boeing
regarding their request for spill clean-up concurrence.

Name Organization Present Absent Name Organization
Antwine, Adam AFBCA/DK X Beth Gentry SAIC
Atkinson, Patrick AFCEE/ERB X Reagan Errera TNRCC — Reg 13
Brown, Leslie AFBCA/DK X Cecil Irby JM Waller
Buelter, Don AFBCA/DK X Paula Jackson TNRCC
Callaway, Laurie BCA (KPMG) X
Glass, John AFBCA/DK X
Hampton, Rhonda AFBCA/DK X
Landez, Norma AFBCA/DK X
Miller, Gary EPA X
Peck, Walter AFBCA/DK X
Power, Abigail TNRCC X
Price, Fred Mitretek X
Ryan, William AFBCA/DK X
Stough, Mark AFBCA/DK X
Weegar, Mark TNRCC X
Wehner, Ellie TNRCC X
Dates for upcoming meetings:
July 16, 2002 (RAB)
August 13, 2002 (TRS)
September 10, 2002 (TRS)
October 15, 2002 (RAB)
November 12, 2002 (TRS)
December 10, 2002 (TRS)
Item #| Lead Support | Discussion Topic Comments How will we Disposition
know it’s done?
1. Callaway, L Ryan, W.  |Redevelopment Update |Update the BCT regarding redevelopment status at Team receives Closed. GKDA’s new Executive Director will be announced soon.
KellyUSA update. Position will be effective July 1, 2002. GKDA has had some
discussion with existing Kelly tenants about a need for a new
hangar on the north end of the runway.
2. Ryan, W. Power, A.  |Boeing (spills) Old agenda item we were waiting to discuss when Abbi |Team discusses. Closed. AFBCA does not have direct contact with the KellyUSA

tenants. TNRCC reviewed Boeing’s spill report and has some
questions for Boeing. TNRCC is awaiting a response from Boeing.
There was an AFFF spill that TNRCC sent a letter to Boeing on.
TNRCC will contact Boeing and offer to present a spill reporting
procedures training.




Item #

Lead

Support

Discussion Topic

Comments

How will we
know it’s done?

Disposition

Irby, C.

Westerman, B.

Pads 21 & 35 and
Vaulted Tanks

Presentation on Pads 21 & 35. Discussion on vaulted
tanks.

Team receives
presentation.

Closed

— Mark Weegar stated that Pad 21 and Pad 35 can be closed
under PST. A visual assessment needs to be performed at Pad
35 to ensure the grass is growing properly.

— Vaulted tanks are in the same category of Pads. An RDR
(Release Determination Report) needs to be done for closure.
22 tanks need to be closed and removed from the books.

— B1655 hazardous waste letter. Documentation on how waste
from the tanks was disposed is most likely not going to be
found in EMIS due to the manifest would have occurred in
1994. Cecil Irby and Norma Landez will research to see where
the waste was disposed. If no documentation is found, a best
guess will be done. There are former SA-ALC/EM employees
who now work for AFBCA who are familiar with the
procedures and can provide an educated guess if the
documentation cannot be located.

Landez, N.

SD-1 & SA-2 Plan

Discuss Air Force plans to fill the
sites and impacts of the action to the eco risk assessment.

Team receives
information.

Closed.

— RRR Standard 2 closure attained for both sites but need to meet
Tier 2 PCLs at sites to satisfy Eco-Risk requirements. .

— SA-2 was determined by CH2M Hill to be a non-jurisdictional
wetland. It is closer to the creek. SD-1 is not a wetland. A
design will be developed and a report will go out to the
regulators soon. TNRCC advised AFBCA to develop a
conceptual plan for the sites for review by the regulators prior
to moving forward with the design for the sites.

— AFBCA needs to get as much done on the Eco-Risk before 1
Sept 2002 because the positions on the Board of Trustees will
change. Need to discuss a plan for the whole area before a
design is put together. Ron Porter is reviewing the regulatory
comments for the Eco-Risk Assessment and should be ready
soon. Will discuss with AFBCA and regulators when response
to comments is complete.

Lunch

Gentry B.

Hampton R.,
Landez N.

Zone 3 RFI

GIS presentation for soil extent. Discuss the use of
groundwater background values.
Discuss B/360 and 301 latest data and additional work.

Team receives
information.

Closed. Determined the area that needs remediation in B360. B301,
more sampling will be done. Same backgrounds as suggested in the
Zone 4 RFI will be used. Mark Weegar stated that it was ok to keep
the same for Zone 3.

Hampton, R

Landez N,
Gentry B.

Site E-1

Discuss Site E-1 issues: Peer review comments,
Chromium options, bench scale results.

Team receives
information.

Closed. Discussion on Site E-1 Chromium occurred between team
members.

Hampton, R

Landez N.,
Gentry B.

B/ 360 and B/301

Discuss progress of interim actions at B/301 and B/360.

Team receives
information.

Closed.

— The remedial action of thermal heating may not be approved by
AFBCA/DR. Source area will be contained at B360 and a
reactive barrier will be installed at B301.

— There needs to be one standard used per media. If the PRB is
non-detect through the down gradient, it can be closed. If the
source area is above non-detect, then the most stringent
standard needs to be used. A Class III modification to the
Compliance Plan to change cleanup standards will also need to
be done.

— Mark Weegar needs a letter from Rhonda Hampton as to why
AFBCA will not submit and FFS. Instead AFBCA will do an
Interim Action with an implementation schedule. There is a
white paper from the Peer Review.




Item #| Lead Support | Discussion Topic Comments How will we Disposition
know it’s done?
8. Ryan, W. Buelter, D. |Zone Updates Provide team with update of current activities in Zones 2, |Team receives Closed. Team received zone updates.
Peck, W. 3,4 and 5 updates.
9. Callaway, L.| Ryan, W. |BCT Web Site Provide an overview of the BCT web site, how to access |Team receives Closed. An online web demonstration was provided to BCT
the site, and information that will be provided there information. members. An instruction manual was also provided. This website
will allow team members to view and post documents without
having to e-mail them to each other.
10. Ryan, W. Weegar, M. [List of Future Each month, provide a list of upcoming documents for ~ |Team receives list of |Closed. Team received list of upcoming documents.
Miller, G.  |Deliverables review upcoming documents
(Regulators/RAB) for review.
11. Ryan, W. | BCT Members |Begin July Agenda Each month, begin to establish the next month’s agenda |Team approves —  Sanitary Sewer
at the end of the BCT meeting agenda items. —  $-9 & response to comments
12. Ryan, W. | BCT Members |Dates for Future Need to establish dates for future BCT meetings. Bring | Team establishes Closed. Dates coincide with TRS and RAB meetings. See top of
Meetings your calendar! meeting dates. page for schedule.
13. Other Other items worth mentioning from the BCT meeting —  The regulators requested that a CMI Workplan/Class 3

Modification be submitted after the TNRCC approves the
CMS. This will help the agency meet the schedule developed
to complete the Class 3 Modification.

— Walt Peck will send out the tech memos this week.

— Replacement pages to the Zone 4 CMS will be sent out this
week.

— Add Boeing to mailing list for RABs and TRSs.




